SDMS Document ID

Project Summary Report IIIMHIIIHHIIINIIIINHIIIIIIIHH
Contractor's Name: Project Resources Inc. s
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB I-70 Superfund Site
Time Period: 27SEP03 030CT03 Report # 011
Project Safety Report
Days Worked To Date: 84 Date of Last Accident: N/A
Project Man-hours To Date: 14,468.75 Hours Worked w/o Accident; 14,468.75
Comments/Issues: None.
Project QC/QA Report " I [
Project Deficiencies: None. i J

L&D
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Comments/issues: None. n‘. )Cl lhﬂEp II

Project Schedule Report

Task Scheduled Current . %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21JULO3 11AUGO3 21JULG3* | 12AUGO3* 100
Remediation 12AUG03 24AUG03 13AUGO3* 12DEC03 50
Property Close-Out 158EPO3 20FEB04 16SEP03* 20FEB04 0
Final Report 02FEB04 20Feb04 0
PROJECT 21JUL03 20FEB04 21JUL03* | 20FEBO4 30

* These dates are actual dates.

Conditlons/Events which have/may result in delayed progress

None.

Current Project Activities

Eleven homes remediated to backfill this week, for a total of fifty-three homes completed to date.
One hundred-twenty restoration agreements completed.

Twenty-three Completion Agreements obtained,

Watering restrictions are lifted as of 10/01/03.

Upcoming Project Activities

+ Five restoration appointments scheduled for next week.
s Eight homes scheduled for remediation for next week.
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Project Quantities

Item Unit Last Report To Date Comment
Completed Properties Property 36 42
Square Footage Excavated SF 157,539 198,639*

*approximate total

Projoct Photos

| I

Additlonal Comments/Observations

[ O None

030CT03

Signed: ) Date:
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